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Author: A Wells
 (Date: 25 March 2002;  Date of previous report:  November 1999)

Section
1. Information Resources and Services 

Action
7. Finalise Authentication Project

Responsibility
V. Elliott

Time-line
Completed

Activity since last report
Wrap up meeting held at UNSW Library on 16 January 2002.  

Achievements since last report
Prototype developed and documented.  Testing affected by illness of key project staff.

Publicity, reports, publications since last report
Final report on prototype development and project history completed.

Plan for forthcoming activity
None

Recommendations to CAUL
Unlikely that a national authentication system is feasible.  Intellectual work on prototype development is available to CAUL and CAUDIT for future projects on access management, authentication and interoperability.
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